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Meeting Minutes

1. Administrative Issues
a. Action Tracking Review

Item 1 (comments on IPMP). Resolution of Ecology’s comments on the IPMP
has been reached. The next IPMP submittal will capture the comments. Next
revision is expected in Fall 2002.

2. PFP Project Item Status
a. Milestone status

M83-21 — SUBMIT TO THE WASHINGTON STATE DEPARTMENT OF
ECOLOGY A PFP RESIDUAL CHEMICAL HAZARDS ASSESSMENT AS A
PRIMARY DOCUMENT DUE 12/31/02

M83-30 SUBMIT TO ECOLOGY A CLOSURE PLAN AS A PRIMARY
DOCUMENT FOR THE 241-Z WASTE TREATMENT FACILITY (TSD UNIT)
AND GLOVEBOX HA-20MB DUE 7/31/03

M83.-20 SUBMIT FACILITY TRANSITION END POINT CRITERIA
DOCUMENT AS A PRIMARY DOCUMENT TO ECOLOGY PURSUANT TO
AGREEMENT ACTION PLAN SECTION 8.5.3 DUE 9/30/03

M83-12 -T01 SUBMIT P¥P LEGACY PU HOLDUP REMOVAL PLAN TO
ECOLOGY DUE 12/31/03

M83-13 COMPLETE REPACKAGING OF PFP RESIDUES AND SHIPMENT
TO CENTRAL WASTE COMPLEX DUE 4/30/04

M83-31 DISCONTINUE WASTE DISCHARGES FROM 241-Z TANKS TO
TANK FARMS VIA EXISTING LINES DUE 6/30/0S

M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z
BLDG INCINERATOR TO SLAB-ON-GRADE (PENDING
ENVIRONMENTAL DETERMINATION) DUE 9/30/06

3. PFP Current Status. Larry Fitch provided Plant and Milestone status. (Attachment 3)

a. M83-13 is ahead of schedule.

b. M83-21 (Chemical Hazards Assessment) is on schedule. A. Hopkins is Team Lead.
First draft has been completed and is undergoing intemal PFP review. Preliminary
results of have not identified any major issues. R. Bond requested a schedule. A. Wright
provided schedule during meeting.

c. Other draft milestones are on schedule,

d. Over 1130 kilograms of bulk Sand, Slag, and Crucible (SS&C) have been packed in 167
POCs. 130 POCs have been shipped to the Central Waste Complex (CWC). Statement
of work to procure additional calorimeters is in process, Purchase is expected in early
FY03. The calorimeters are required for a small amount of SS&C, as well as future feed
streams,
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e. DOE-HQ is evaluating the safeguard termination limit for additional mixed oxides. It
was discussed how these oxides could be added to the TPA CR. A. Wright provided
status on the Implementation Plan for DNFSB Recommendation 2000-1 that the plan was
revised and has been issued. A copy of the plan was provided to R. Bond during the
meeting. A. Wright had an action to provide language.

4. R. Bond suggested an update to the response to the Oregon DOE comment on the TPA CR is
needed regarding the double contained lines within the PFP fence line. Andrea Hopkins to
address this comment. “omments by Dave Bartus are being updated. Ellen Mattlin and Rick
Bond are working comments provided by FH. Public Involvement staff is working on
reformatting all of the comment responses into a booklet that will have a table of contents,

TPA change request, and response to comments.

5. 241-Z-361 ARAR preliminary document is under DOE review. Allison Wright to provide
draft schedule for submittal of the EE/CA for Tank 241-Z-361 to R. Bond.

ACTION TRACKING LIST
Date
Action Assignee Established/ Status
Due Date
Provide R. Bond a schedule for A. Wright August 18, Closed. Provided to R.
Tank 241-Z-361 EE/CA. 2002 Bond via email on
Septemnber 11, 2002
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Attachment 2
Commitments/Agreements

ADMINISTRATIVE ISSUES
N/A
NEW TOPICS

1. The status of the EE/CA will be carried as an agenda item.

2. Documents associated with near term (within 1-year) milestones which will be
submitted to Ecology/EPA should be added to the agenda for status.

3. Next meeting - September 18, 2002 Federal Building, Room 248, 9:00 — 11:00
a.m.

4. Jim Lilly provided a presentation of the Legacy SNM Holdup Removal.
Presentation included summary of plan to manage SNM holdup and legacy
materials and wastes. Holdup removal draft schedule for near term activities was
provided; planned startup is in the first part of September, 2002.
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ACCELERATED PFP DECOMMISSIONING PROJECT

Legacy SNM Holdup Removal wssmmp Legacy Materials/Waste Management

PURPOSE:

= Convey PFP plans to manage legacy
SNM holdup and legacy material/waste

" Provide PFP schedule to start holdup
removal in early September
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ACCELERATEDV PFP DECOMMISSIONING PROJECT

Legacy SNM Holdup Removal ) Legacy Materials/Waste Management

Legacy SNM Holdup

Residual plutonium left in process vacuum systems, duct work,
gloveboxes and hoods, process lines, and other parts of PFP
facilities that must be removed to eliminate Protected Area (PA)
controls

Legacy Materials/Waste

Plutonium material has been removed from its ‘holdup’ location

Residual Contamination
Residual plutonium throughout PFP following legacy holdup removal



ACCELERATED PFP DECOMMISSIONING PROJECT

Legacy SNM Holdup Removal mssmmlp  Legacy Materials/Waste Management

~ Accelerated PFP Decommissioning & Dismantlement

Key Dates
Complete Pu Stabilization by May 2004

Complete SNM De-inventory of PFP by September
2005

Complete Legacy Holdup Removal & Disposition By
September 2006 (draft TPA Milestone)

Complete PFP Slab-on-Grade by 2009
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ACCELERATED' PFP DECOMMISSIONING PROJECT

Legacy SNM Holdup Removal mmmmsmlp  Legacy Materials/Waste Ménaqement

OBJECTIVE: To remove sufficient quantities of residual
plutonium (legacy SNM holdup) to facilitate a reduction
or reduction of the Protective Area (PA), FH estimates

~50 to 60Kg -Legacy SNM Holdup
<less>

~30 to 40 Kqg -Targeted for Legacy Holdup removal
to meet security thresholds and PA reduction

~20 to 30Kg -Remaining material to be removed during
decontamination,equipment removal and
building dismantiement
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Legacy SNM Holdup Removal mssmsp  Legacy Materials/Waste Management

FH estimates the following volume:

~30 to 40 Kg of Legacy Materials/\Waste
Will yield approximately

15 to 20 -- DOE-STD-3013 Containers
300 to 400 -- Pipe Overpack Containers
300 to 600 -- 55 gal. WIPP Waste Barrels

5t0 15 -- WIPP Standard Waste Boxes



ACCELERATED PFP DECOMMISSIONING PROJECT

Legacy SNM Holdup Removal wmwmmp  Legacy Materials/Waste Management

During Legacy SNM Holdup removal, PFP will:
Use established PFP work package systems for removal based

upon
Facility Experience
Comprehensive Hazard Analysis
Industrial Safety, Hygiene and Environmental Input & Approvals

Use established PFP material and waste handling processes
(example: stabilization, residues, etc.)

Use established PFP SNM material transport, waste handling and
accountability procedures

Use waste accumulation areas and potentially request approval for
‘greater than 90 day storage’
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Summary of PFP Waste Processing

Identification of Waste

Routine
Project
Unplanned

Process Knowledge
Adequacy Review Planned

WAC 173-303-070 (3)(c}{1) & -110
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ACCELERATED PFP DECOMMISSIONING PROJECT

Legacy SNM Holdup Removal msmmm)p  Legacy Materials/Waste Management

In conclusion, the removal of sufficient quantities
of residual plutonium holdup will:

Reduce/Eliminate Safeguards & Security PA

Reduce criticality risk (accident potential) to the
worker

Reduce dose to workers performing follow-on
Decommissioning and Dismantlement activities

13
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Attachment 5
Attendance List

Meeting Title: PFP Project Managers Meeting

Date: August 21, 2002

Original included in hard copy

Name Company ||  Phone Number

Rick Bond Ecologr 736-3007

Larry Romine | DOE/PTD 376-4747

' Andrea M. Hopkins | FH 373-5395

‘ Rob E. Piippo FH/TPA 373-3285

Allison Wright DOE/PTD 373-7303

Oliver Wang Ecology 736-3040

Larry Fitch FH/PFP 376-7536

I Scott Ritts FH/TPA 373-5372

Ellen Mattlin DOE/RCA 376-2385

[ Connie Simiele FH 373-1519
| F.D.Beard | DOE 376-6630 |

' G. R. Konzek DOE-RL/SES 376-8399

Dave Bartus EPA 736-5704

Jim Lilly FFS , 373-3329

Persons in listed in bold print were present for the Jim Lilly presentation only and not for the
preceding meeting.
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